

#	Traits	Title	Given Work	Given Earliest Start	Resources	Predecessors	Q3 / 2017		Q4 / 2017			Q1 / 2018			Q2
							08	09	10	11	12	01	02	03	04
0	🗑️🕒	201708UAVICERecon		9 Oct 2017	Skoltech; PhysTec...		201708UAVICERecon								
1		Milestones					Milestones								
2		Kick off					Kick off								
3	🕒	Preliminary Requirements Review		26 Feb 2018			Preliminary Requirements Review								
4	🕒	Final report		26 Mar 2018			Final report								
5		Establish Tecnical Requirements	1 month		Skoltech		Establish Tecnical Requirements		Skoltech						
6		Definition of payload			PhysTech	5	Definition of payload								
7		Optcial / multispectral camera	1 month		PhysTech		Optcial / multispectral camera		PhysTech						
8		P / L band radar	2 months		PhysTech		P / L band radar			PhysTech					
9		Definition of UAV platform	1 month		PhysTech	5	Definition of UAV platform		PhysTech						
10		Optimization of parameters of UAV platform and constellation	1 month		Skoltech	6	Optimization of parameters of UAV platform and cons...								
11		Analysis of enviromental conditions	1 month		Inst Ark		Analysis of enviromental conditions		Inst Ark						
12		Analysis of integration of existing remote sensing data	1 month		Skoltech	6	Analysis of integration of existing remote sensing data								
13		Analysis of requirements for Work Station	1 month		Smart Solutions	6	Analysis of requirements for Work Station								
14	🕒	Preliminary Requirements Review preparation	1 month	29 Jan 2018		3SE	Preliminary Requirements Review preparation								
15	🕒	Report	1 month			3; 4SE	Report								